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Progress Report — ONR Safe Surgery Trainer
ONR N00014-14-C-0066 Unclassified

Medical Modeling - Safe Surgery Trainer

This Monthly Progress Report is provided in accordance with the contract CDRL.

1) Contract Period of Performance: 12 March, 2014 to 30 September, 2015

2) Cost (Estimated financials may differ from actual invoice)

3)
b)
)
d)

Total Amount Funded to date: $910,256.00
Estimated Reporting Period Expenditures $23,022.31

Estimated Cumulative Expenditure $792,055.99
Estimated Remaining Funds To Completion $118,200.01

3) Progress and Accomplishments During Report Period

a)

b)

c)

d)

Program Management — Ongoing communication and project management with
project team and sub-contractors. Ongoing outreach with medical centers (see
below). Ongoing project management according to Alion’s CMMI Level 3
processes.

i) Follow-up from studies at Langley Air Force Hospital (June 24-25) with
additional participation from Fort Eustis.

i) Worked to secure involvement of Portsmouth Naval Hospital — Now
scheduled for Sept 9 & 10.

iii) Ongoing interactions with medical representatives that were interested in or
attended the SST StoryJam. StoryJam Participating organizations included:
Portsmouth Naval Hospital, Langley AFB Hospital, Fort Eustis McDonald
Healthcare, Eastern Virginia Medical School, Maryview Hospital, Mary
Immaculate Hospital, and the Children’s Hospital of the King’s Daughters.

Prototype Development — Final hardening and testing in preparation for the final
release.

Instructional Design and Healthcare Research — Working toward final
documentation and preparation for final release.

Research Studies — Began dissemination of data from studies at Langley AF
Hospital, June 24-25. Continued preparing for upcoming Portsmouth research.

4) Work in Progress / Plans for Next Month

a)

b)

Program Management - Continue identifying communication channels,
managing contracts, and coordinating with team members and outside
participants. Conduct numerous presentations/briefs to stakeholders.

Prototype Development — Work toward final version of software. Begin
preparing for transition and delivery..
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c)

Instructional Design and Healthcare Research — Support final testing,
documentation, and delivery.

d) Research Studies — Formalize results from Langley research. Continue planning

for final research at Portsmouth Naval Hospatal.

5) Milestones / Deliverables

Name/Description Date (Target or Actnal) Notes/Status
Project Management Plan DONE: May 28, 2014 COMPLETE
Reports 15" of each month This document
Presentation Materials As appropriate ONR Kickoff Briet
%zfzmif{eq““mems Target: Nov 30, 2014

Scenario Design Document

Prototype - Executable

Prototype - Source

Target: Sept 30, 2014 & Aug
31,2015

Target: December, 2014,
May, 2015, and Aug, 2015

Iter 1 - COMPLETE 12/1/14
Iter 2 - COMPLETE 4/30/13
Iter 3 - COMPLETE 7/31/13

Target: Sept 30, 2015

Research Data Target: Sept 30, 2015
Final Report Target: Sept 30, 2015
Milestone — Initiation DONE: May 31, 2014 COMPLETE
Milestone — Iteration 1 DONE: Dec 1, 2014 COMPLETE
Milestone — Iteration 2 DONE: Apr 30, 2015 COMPLETE
Milestone — Iteration 3 DONE: July 31, 2015 COMPLETE
Milestone — Conclusion Target: Sept 30, 2015
Milestone — ONER. Kickoff DONE: Apr 22, 2014 COMPLETE
Milestone — StoryJam DONE: May 25, 2014 COMPLETE

6) Risks/Issues/Concerns/Problems

a) PORTSMOUTH NAVAL HOSPITAL — This risk seems to be resolved.
Working with Commander Cunmngham and Commander Hawkins has led to a
firm date for Sept 9 & 10 at Portsmouth Hospital. Portsmouth has accepted

UCF’s IRB.

b) Letter from Portsmouth Naval Hospital has been secured.

7) Travel Accomplished

a)
b)
¢)
d)

I/ITSEC, Dec 1 — Dec 4, 2014. Orlando Florida. Included labor hours for ongite
SST effort such as conducting the field study. No actual travel budget.

IMSH, Jan 12-14, 2015. New Orleans, Louisiana. Includes labor hours for
onsite SST demonstrations and meetings. No actual travel budget.

June, 2015. Langley AF Study, Hampton, VA. UCF regearchers flying to
Virgima to conduct studies.

Aug, 2015. Travel to Fort Detrick to present final results brief to JPC-1 and Dr.
Ray Perez.

Unclassified

Use or disclosure of the data contained on this page is subject to the restriction on the title page. 2



Progress Report — ONR Safe Surgery Trainer

ONR N00014-14-C-0066 Unclassified

8) Planned Travel

a) Travel to Norfolk (or other) by UCF research partners, in August for 2" study.

9) Related Activities
a) Submitting SST to the I/ITSEC Serious Games Challenge.

b) Submitted abstract to the International Modelling and Simulation in Healthcare

(IMSH) 2016 conference, San Diego, Jan, 2016. “Teaching Psychological
Safety with Safe Surgery Trainer — Research Outcomes”

c) Submitted presentation for I/ITSEC 2015 tutorial, “There and Back Again — A

Journey of Games, Communication, and Innovation.” Abstract was accepted.

Final paper was denied.

d) Presented talk at the International Modelling and Simulation in Healthcare
(IMSH) 2015 conference, New Orleans, Louisiana, Jan 10-14, 2015. “Safer

Surgery with Games — The Moment of Truth”

e) Presented at the Design of Learning Games Community Workshop, at I/ITSEC,

Wednesday, Dec 3".

f) Conducted Field Study from the Alion booth at I/ITSEC 2014 — only such study

of the conference!
g) Presented SST concepts in a brief at the M&S Southwest Modeling and
Simulation Conference in Scottsdale, Arizona, Mar 12, 2014.
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